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Dear Mr. Nelson:

This letter will confirm our conversation of Monday, February 5, 2001 concerning the above
referenced subject.

As indicated, this law firm is counsel to Schrieber Corporation (“Schrieber”). A brief review of the
itemized cost summary provided to Schrieber by the U.S. EPA under cover-of Anthony A.udia’s December
22, 2000 letter reveals that there are significant charges that were incurred after. Schrieber received
confirmation from Peter Guria, On.Site Coordinator, that all activities required by Administrative Order of
Consent, Docket No. VW-92-C145 (“Consent Order”) were completed. As I explained to you, the site work
and all necessary reports were completed in approximately May 1993, and as you can see from the itemized
cost summary prepared by this office, approximately $56,027.26 in costs was for work allegedly incurred
between 1998 and May 2000. I believe that these costs are in error, and you have agreed to check into this
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Frankly,"the suggestion that Schrieber.7payJ.the'EPA $106,537;'.74;!came as a.complete shock to
’ •- -•'•-I *

^Schrieber. As you are aware. Paragraph 16 of the Consent Order required the EPA to submit an “Itemized
jCiost Summary’annually or, if sooner, within sixty calendar days after submission of the Final .Report.”
Schrieber submitted its firial report in May 1993. Mr. Guria wrote to Schrieber on August 18, 1993 indicating
.that “this letter merely reflects U.S. EPA’s determination that the work required by the Order was
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Kerr, Russell and Weber, PLC

Sincerely,

KERR, RUSSELL AND WEBER, PLC

urt R. Vilders

Chuck Rosacc:

KRV/nef
Enclosure

completed” (copy of letter enclosed). Almost eight years has elapsed from the time the EP A, via Mr. Guria, 
confirmed that all work had been completed, and the date of the December 2000 invoice.

In addition, the itemized cost summary appended to your December 22, 2000 letter lacks sufficient 
detail to determine whether the expenditures were necessary and reasonable as required by the National 
Contingency Plan, 40 CFR Part 300 and CERCLA, 42 USC §9606(a). Please provide the undersigned with 
an indication as to the services performed by the various EPA employees and its contractors. Please confirm 
that the charges for the time period, from 1994 and later are erroneous, deleting same. Please advise the 
undersigned as to the cause for the delay and the discount that the EPA will entertain due to its violation-of 
the Consent Order. At a minimum, Schrieber should not be liable for any expenses after Mr. Guria’s 
August 13, 1993 Completion of Work letter. The substance of Mr. Guria’s letter, the violation of the consent 
Decree, paragraph 16, and the EPA’s silence between August 1993 and December 2000 strongly suggest that 
Schrieber completed its obligations and that no additional monies are owed by Schrieber. Schrieber does not 
admit liability for any expenses incurred prior to the Guria letter, and requests a detailed explanation for these 
costs so it may determine whether they were necessary and reasonable as required by the National 
Contingency Plan. Finally, please confirm in writing that no interest will accrue pending receipt of an 
accurate invoice from the EPA.

Leverett Nelson
February 7, 2001 
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RE:

Dear Messrs. Rosa and Qiarleston:

(b) (2).

I

Pnnieaon Recy:iei Paper

Mr. Chuck Rosa 
Schreiber Corporation
2239 Fenkell Road
Detroit, Michigan 48238

Ccnpletion of Work under Consent Order Docket No. V-W-92-C-145 for the 
Schreiber/Caravan Drum Site, Detroit, Wayne County, Michigan 
(Site ID #py)

Mr. Robert Charleston 
R.L. Enterprises
3033 Bourke Avenue 
Detroit, Michigan 48238

The United States Environmental Protection Agency (U.S. EPA) issued an 
Administrative Order by Consent on March 23, 1992, to the Schreiber Roofing 
Ccmpany and Caravan Technologies, Inc., requiring that those parties perform 
specified removal activities at the Schreiber/Caravan site (the "site”). That 
Order was issued to address abandoned, leaking drums and contaminated soil 
which presented an imminent and substantial endangerment to the public health 
and welfare or the environment based on factors set forth in the National Oil 
and Hazardous Substances Pollution Contingency Plan (NCP), 40 CFR 300.415

Pursuant to that Order, the Schreiber Corporation and Caravan Technologies 
contracted Engineering Services (ESI) of Trenton, Michigan, to develop and 
submit a work plan on May 11, 1992, that outlined removal activities needed at 
the site. The U.S. EPA approved the work plan, as revised, on June 8, 1992.

EMERGENCY RESPONSE BRANCH
9311 GROH ROAD, ROOM 216GROSSE ILE, Ml 46138-1697

13 1993

ESI si±mitted the final report on behalf of the Schreiber Roofing Caipany and 
Caravan Technologies, on May 12, 1993, describing their removal activities as 
required by the Order. An amendment to the final report was submitted on 
June 8, 1993. Based on my oversight of cleanup activities at the site, my 
review of the final amended report, and final inspection of the site on 
March 30, 1993, I conclude that the Schreiber Roofing Ccnpany and Caravan 
Technologies have ccnpleted the follcwing activities in the approved work plan 
in accordance with the Order: inplementation of site safety and security 
measures; inplementation of an air monitoring program during site activities; 
sanpling, characterization, staging, and securing of drummed wastes; sanpling, 
characterization, and excavation of contaminated soil; post-excavation 
sanpling to verify removal of identified contaminants in the soil; and 
transportation of wastes to a RCRA/CERdA-approved disposal facility in
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ITEMIZED COST SUMMARY - EPA

YEARSCOSTSITEM
1992-1995$ 4,710.92PAYROLL COSTS

INDIRECT COSTS
1992$ 7,654.20
1993$ 4.210.44
199476.13$
19951.57
1996O.OQ
19970.00$
1998$ 631.34
1999$ 0.00
2000$ 15,145.14

3/31/98 - 5/22/00$ 40,250.78

4/20/92 -10/10/94$ 32.587.08

2/20/92 - 5/15/92$ 1,273.28

$106,617,74TOTAL:

F,\OSERS*MfiWRV>SCr«&B&C*lTDfisa wPO

REGIONAL OVERSIGHT 
CONTRACT WITH TECHLAW

TECHNICAL ENFORCEMENT 
SUPPORT CONTRACT WITH 
METCALF & EDDY

TECHNICAL ASSISTANCE 
TEAM CONTRACT WITH 
ECOLOGY & ENVIRONMENT, 
INC.
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